Burris Lane
Roadway and Drainage Improvements

w

Public Meeting No. 2
March 14, 2018

Better Roads. Good Stewards.




Presentation Overview

= Introductions

= Summary of Public Meeting No. 1
= Evaluation of Improvements

= Construction Budget

= Schedule

= Public Input

= Next Steps
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Introductions
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Introductions

= Coconino County Public Works
= Kimley-Horn and Associates - Design Engineer

= Tiffany Construction - Contractor
= Civiltec Engineering—- Offsite Drainage

= Field Services
= Western Technology - Geotechnical
= Northland Exploration - Survey
= Adams Trenching - Potholing
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Summary of Public Meeting No. 1

Roadway, Drainage and
Multi-Modal Improvements
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Summary

Items Discussed at Public Meeting No. 1
= Goals - Roadway, Drainage, Multi-modal/Safety
= Designh Elements
= Roadway Improvements - Full Depth Reclamation, Improved Life
Cycle
= Drainage - Offsite (Green Prairie) and Onsite

= |ncreased Shoulder Width - 4’ to 8’ evaluated
= Based on Community Letter in Fall of 2017
= Utilities - Natural Gas, Water

= Budget Constraints- $2.4 M
" Next Steps 52 COCONINO
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Evaluation of Improvements
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Evaluation of Improvements

= Progress Since the Public Meeting No. 1

= December 2017 - 60% Submittal
= 8" shoulder on south side

= January to February 2018 - CMAR Selection/Contract (Tiffany)

= February 2018 - 60% Estimate from CMAR
= Over Budget by approximately $1M

= February 2018 - 90% Submittal
= Value Engineering to reduce costs to fall within budget

= March 2018 - Public Meeting No. 2
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Evaluation of Improvements

= [tems Evaluated since Public Meeting No. 1
= Roadway - Pavement Section and Width
= Shoulder - Material and Width
= Long term maintenance
= Drainage - Offsite and Onsite Conveyance
= Maximize Ditch
= Minimize Storm Drain
= Offsite Conveyed in Storm Drain from Green Prairie
= All Evaluated against the budget
= Must still meet the goals of the project
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Evaluation of Improvements

= 90% Plans - Improvements over Existing:
= Roadway
= 11’ Travel Lanes
= 20 year pavement design (FDR)
= Shoulders
= 4’ Shoulders
= Total Roadway width increased from 24’ to 30’
= Drainage to convey required design event
= Improvements fall within the current $2.4 M budget
= Cross Section on following slide
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Evaluation of Improvements

Roadway Section - Proposed Section for 90% Design
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Construction Budget
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Construction Budget

= $2,400,000
= Construction by Construction Manager at Risk (CMAR)

= Guaranteed Maximum Price (GMP)
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Project Schedule
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Project Schedule

= 20% Design Concept Report and Plans - October 2017
= Utility Potholing - November 2017

= 60% Plans -December 2017

= Construction Manager at Risk NTP - March 2018

= 90% Plans - January 2018

= 100% Plans - February 2018

= Construction Start - Spring 2018

= Construction Complete - Fall 2018
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Public Input
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Next Steps
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Next Steps

= 90% Design Public Meeting
= 100% Plans/GMP
= Start Construction in April 2018

Information will be posted to the County Website
WWWw.coconino.az.gov/BurrisLaneProject
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